DRAFT
NAVAL STATION TREASURE ISLAND
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES
December 10, 2014

These notes summarize the meeting of the Navy Base Realignment and Closure (BRAC)
Cleanup Team (BCT) for the former Naval Station Treasure Island (NAVSTA TI). The meeting
was held from 10:00 a.m. to 12:30 p.m. at the Tetra Tech, Inc., office in Oakland, California.

L Introductions, Meeting Guidelines, Agenda Review, and Meeting Minutes

Jessica O’Sullivan (Tetra Tech) began with introductions; participants are listed on the last page
of these notes.

I Site 12—Phase IIlI Non-Time Critical Removal Action (NTCRA) Update

Chris Yantos (Navy) provided the update:
e No work was performed on the site in the last month; the contract modification will be
awarded in the next several weeks. More information on the schedule will be provided in
the January BCT meeting.

e Since the October BCT meeting, the gas lines were cut and capped by the San Francisco
Public Utilities Commission (SF PUC) in preparation of building demolition. The four
remaining buildings (1211, 1213, 1231, and 1233) are scoped for demolition and need
asbestos abatement work, which is included in the contract modification. The excavation
is tentatively expected to resume in March 2015 after the contract is awarded and the
work plans have been approved.

e Building debris loadout for five demolished buildings (1119, 1125, 1207, 1209, and
1319) was completed in October 2014.

e Ongoing activities at Site 12 include 24-hour security and radiological compliance
monitoring for posted areas around Westside Drive.

HI.  Site 12—Data Gaps Investigation Update

Bryce Bartelma (Navy) provided the update
e The field work for the data gaps investigation occurred over 6 weeks through October 21,
2014. All sample locations were completed and it was determined that step—out samples
in the rubbish area were not necessary. The biggest concern before sampling was how
the horizontal drilling would affect the residents, but this concern was not realized.

e All of the horizontal drilling locations were completed; however, location KCN-1147-1
was completed using a hand auger because of utilities in the area. All hand auger
locations within unoccupied buildings or vacant units were below remedial goals except
for two samples at Building 1217. Remedial action will likely be needed near Building
1217. There were no detections above remedial goals from hand auger locations in front
and back yards at occupied building, expect for one location in an open area near
Petroleum Site 20.

e Total petroleum hydrocarbon (TPH) was found above action levels and primarily below
the water table at the Gateview Avenue arsenic and petroleum area. The water table is
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about 3 to 4 feet below ground surface (bgs). The Navy is considering a combination of
options for a likely time-critical removal action (TCRA) for the site. For the area near
Building 1313, concentrations are still high at 10 feet bgs, but at Building 1311, but
diminished at 10 feet bgs. The plume area is well bounded and appears to not be
spreading.

e The findings of the soil trenching in the rubbish area confirmed what was believed to be
historically present at the site. Household rubbish was found in an area at 4 feet bgs in
two out of eight trenches; step—out samples were not deemed necessary. There was some
staining of soil below the water table; however, the trench was radiologically screened
and there were no elevated radiological readings. The rubbish was likely deposited
before the incinerator was built in 1951/1952. In addition, the rubbish was radiologically
scanned and was found to not have any radioactivity.

e Results from the soil gas sampling showed that all sample locations were below the
remedial investigation risk-based screening concentrations.

e The Navy stated it is hoping to distribute the draft feasibility study (FS) addendum in
early 2015. The FS originally involved about 100 target investigation areas; however, it
appears that 13 to 15 of the buildings will no longer need to be included in the remedial
action.

IV.  Site 21 RACR Response to Comments (RTC)

Danielle Janda (Navy) provided the update
e Ms. Janda read the Department of Toxic Substances Control (DTSC) comment number 8
from the Site 21 remedial action completion report (RACR) and the Navy response to the
comment. Ms. Janda stated the Navy’s 2011 proposed plan for Site 21 described the plan
to remediate the area for commercial use only and that groundwater and soil gas
monitoring was not considered as part of the remedy in the FS or the proposed plan.

e After the proposed plan was approved and before the record of decision/remedial action
plan (ROD/RAP), the soil gas survey and human health risk assessment (HHRA)
addendum was completed. At that time, groundwater monitoring was ongoing. In
August, September, and December of 2012, the monitoring found concentrations in
groundwater at one well that exceeded the remedial goals for cis-1,2-dichloroethene (cis-
1,2-DCE) and vinyl chloride (VC). An evaluation of remediation of groundwater at this
site for non-residential users was added to the ROD and land use controls (LUC) were
approved. According to the ROD/RAP, the future landowner would have the
responsibility to remove the LUCs - if they desired.

e The Navy states it is required to continue groundwater and soil gas monitoring only to
show that the vapor intrusion risk for non-residential users is stable and the current
monitoring data are sufficient to demonstrate that concentrations of chemicals of concern
are stable per the final ROD/RAP.

e Ms. Janda discussed DTSC comment number 7 and the history of groundwater
monitoring at Site 12. There were about 37 wells in Site 21 and they were monitored 13
times in the 4 years after the treatability study. At 4 years after the treatment,
tetrachloroethene (PCE) and trichloroethene (TCE) are well below remediation goals for
groundwater and there has been no rebound in those levels.
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e The levels of cis-1,2 DCE and VC have been decreasing for the past three groundwater
monitoring events.

e Based on the results of the soil gas and groundwater monitoring at Site 21, the Navy
believes that there are no increasing trends and the risk is considered stable.

e Remedios (Medi) Sunga (DTSC) said it is policy that groundwater sampling must
continue until concentrations are under residential levels; however, the frequency of
monitoring is not regulated.

e Keith Forman (Navy) responded that the Navy is not familiar with that policy and that it
should have been listed in the applicable or relevant and appropriate requirements
(ARAR). Ms. Janda said the Navy has planned one more sampling event and may
continue limited monitoring.

e Bill Carson (Terraphase) said the Treasure Island Community Developers (TICD) is
aware that to remove the site deed removed for prohibition of residential use, there would
need to be an engineering control in place. The city would submit a work plan, and there
will be a monitoring requirement in the work plan to show that concentrations are below
residential levels. TICD is committed to putting in a vapor barrier.

e Ms. Sunga said the DTSC is concerned about no monitoring for the site, although
monitoring during the next S-year review could be done.

e Ms. Janda said the Navy is retaining the groundwater and soil gas wells; however, the
Navy does not want to include continued monitoring in the remedial action completion
report. The Navy will be doing basewide monitoring before the next S-year review.

e Ms. Janda clarified the Navy will be removing the injection point wells (many are
damaged) and will also repair damaged monitoring wells.

e Mr. Forman said the Navy will include in the RTCs that there will be a meeting to
determine which wells to keep as candidates for sampling to demonstrate the
effectiveness of the remedy for the 5-year review.

e Action [tems:

o A future meeting will be scheduled between the Navy and BCT to determine
which wells to keep and maintain for future monitoring.

o The Navy will provide a map to Mr. Carson with the locations of open wells at
Site 21.

V. Site 6 Final Status Survey Update

Louie Cardinale (Navy) provided the update
e Field activities for Site 6 are ongoing after weather delays. A low-level radiological
object (LLRO) was found at the site and there has been additional scanning of Avenue M.
The completion date has been pushed to May 8, 2015. There were additional asphalt
banks and a need for more soil storage, both of which added to the delay.

e The LLRO was found within the top 2 inches of soil and was 3/4- to 1-inch in diameter.
The finding of the LLRO matches the conceptual site model (CSM) identified in the
Historical Radiological Assessment — Supplemental Technical Memorandum based on
the potential for radiological impacts at the site. This site was undeveloped open space
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until the 1970s, and it 1s possible World War II recycling events may have occurred at the
site in the past. The LLRO is possibly a deck marker, and it matches that time frame.

e Mr. Forman said that, based on photo evidence, Site 6 was used as storage and not as a
disposal area. The LLRO having been found less than 6 inches from the surface supports
the CSM and historical use impacts.

e Remediation will not be necessary for that area other than for the LLRO itself. The other
soil samples around the LLRO were analyzed and were determined to be clean.
Remediation includes removal of the LLRO, which has already been done. There was a
gamma walkover scan, which also did not show any radiation. There are two areas that
required hand scans, and those will be completed when the weather improves.

VI.  Radiological Scanning Update

Ms. Janda provided the Update
e Dr. Sheetal Singh (California Department of Public Health Environmental Management
Branch [CDPH EMB]) and Matthew Wright (CDPH EMB) were unable to attend the
BCT meeting; thus, this presentation will be rescheduled. The Navy provided the
Regional Water Quality Control Board (Water Board) and SF PUC will a brief synopsis
of the presentation.

VII. Property Transfer Update

Mr. Clark and Mr. Forman provided the update
e Mr. Clark provided a map of all of the property being transferred and the associated
finding of suitability to transfer (FOST). Mr. Clark discussed the properties that have
already been conveyed to government entities and the properties that will be conveyed to
the city. The Navy will tender the FOST 4 property to the Treasure Island Development
Authority (TIDA) at the end of 2014. The next property transter will be in early 2016,
including Sites 21, 27, 32, and Building 233 area.

e Mr. Clark also notes there is one area not currently scoped for investigation, which is the
stormwater line between the pump station and the waterline. The original wood-stave
pipe from 1939 is still partly there and was closed in place in the 1970s. The 30-inch
pipe was sealed on both ends and areas on either side were removed in the past.

VIIL. General Discussion of Radiological Issues at T1

Mr. Forman and Mr. Clark provided the update
e Mr. Clark requested at the October 2014 BCT meeting conceptual ideas for moving
forward with radiological remediation at Site 12. The Navy is assembling a “catch all”
contract for radiological support for TI, which will include basewide security and
investigation of the three objects found during the housing scans. The radiological FS
will be issued in 2015 and the Navy will be putting together remediation options.

e Mr. Forman said the Navy had asked the CDPH to consider providing guidance to the
Navy on how to achieve “free release” at discrete source radiological sites. The Navy
will not start remediation unless there is confidence the completed remediation solution
will be approved.
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IX.  Upcoming Documents and Field Activities

Mr. Clark provided the update

e The Site 6 ROD/RAP will be released shortly. Myriam Zech (Water Board) said that she
will be on vacation for a month and may not be able to coordinate the signature on the
Site 6 ROD/RAP; however, she will talk with her supervisor about how it can be signed
in 2014. Mr. Forman stressed that this document needs to be signed in 2014, asitis a
milestone for the Navy and DTSC, and it will affect the Site 6 pre-remedial design data
gaps sampling and analysis plan.

e Mr. Clark said the number of documents associated with the Site 12 NTCRA is getting
smaller; the Phase III non-time critical removal action (NTCRA) work plan will
hopefully be the last work plan for the site. Mr. Clark emphasized the FS addendum for
non-solid waste disposal areas (SWDA) in Site 12 is just an addendum and not a full FS.
The SWDA Bigelow Court final status survey (FSS) report is wrapping up; the Navy is
awaiting CDPH input.

e Ms. Sunga asked to see the revised RTCs for Site 21 based on the discussion from this
meeting.

e Ms. Zech stated the Water Board accepts the RTCs for the 2014 Site Management Plan
(SMP) and will sign before her vacation leave starting December 19, 2014,

e Mr. Clark reported that the first basewide S-year review has been distributed and the next
one will be in 2019. FOST 4 is complete and the Navy is preparing a finding of
suitability to lease (FOSL) that will replace the old FOSL; this new document will cover
only the housing area. The draft FOSL will likely be released in early 2015. Mr. Forman
emphasized this document is important from a community relations standpoint. This
document needs to be “bulletproof” with agency approval as it will be highly scrutinized.

X. Open Forum for City/Developer/BCT

e Ms. Zech will be on leave from December 16, 2014, to January 16, 2014, and will
provide a point of contact for when she is gone.

XI.  Community Relations Update

e Tommie Jean Valmassy said the first progress report has been distributed to the mailing
list.

XII. Action Item Review/Other Meetings

New Action Items:

e Future meeting between the Navy and BCT to decide which wells to keep and maintain
for future monitoring.

e The Navy will provide a map to Mr. Carson with the locations of open wells at Site 21.
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Other Discussion:

e Ms. Nadia Hollan Burke (U.S. Environmental Protection Agency [EPA]) asked about a
memorandum regarding firefighting contaminants and if it had any impact on TL. Mr.
Bartelma responded the firefighting material in question in the memorandum was not
used as part of the firefighter training facility on TL. It was stored but never used. No

sampling of the storage facility is planned.

Future Agenda Items: None requested.

Next meetings:

e January 21, 2015, Navy BRAC Office, San Diego, California
e February 18, 2015, Tetra Tech Inc., Qakland, California
e March 18, 2015, Tetra Tech Inc., Oakland, California

Meeting participants:
Bryce Bartelma, Navy
Cynthia Breene, Tetra Tech Inc.
Nadia Hollan Burke, EPA*
Louie Cardinale, Navy*

Bill Carson, Terraphase Engineering
(consultant to TICD)

Dave Clark, Navy

Zach Edwards, Navy Radiological Affairs
Support Office (RASO)*

Keith Forman, Navy

Chris Glenn, Langan Treadwell Rollo
(consultant to TIDA)

Eric Goldman, SF Public Utilities
Commission (SF PUC)*

John Hackett, Chicago Bridge and Iron
(CB&I)*

* Indicates attendee participated via telephone

Patrick Hamner, Trevet

Kent Huth, TriEco*

Danielle Janda, Navy

Cheryl Martin, TriEco*

Shanti Montgomery, Tetra Tech EC*

Gary Munekawa, Navy Resident Officer in
Charge of Construction (ROICC)*

Jessica O’ Sullivan, Tetra Tech
Marcie Rash, Tetra Tech*

Ray Schul, CB&I

Medi Sunga, DTSC

Tommie Jean Valmassy, Tetra Tech
Chris Yantos, Navy*

Myriam Zech, Water Board
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